

**RENEWABLE ENERGY WORKGROUP TIMELINE – DRAFT – 08-May-2006**

| TASK/PROJECT                            | MAY   |    |   | JUN |   |   |    | JUL |   |    |    | AUG |    |    |    | SEP |    |    |    | OCT |    |    |    |
|-----------------------------------------|-------|----|---|-----|---|---|----|-----|---|----|----|-----|----|----|----|-----|----|----|----|-----|----|----|----|
|                                         | WEEK: | 1  | 2 | 3   | 4 | 5 | 6  | 7   | 8 | 9  | 10 | 11  | 12 | 13 | 14 | 15  | 16 | 17 | 18 | 19  | 20 | 21 | 22 |
| Finalize Timeline & Establish Subgroups |       |    |   |     |   |   |    |     |   |    |    |     |    |    |    |     |    |    |    |     |    |    |    |
| Workgroup Meetings                      |       | 10 |   |     |   | 7 |    |     |   | 12 |    |     |    | 9  |    |     |    |    | 13 |     |    |    |    |
| Joint 21CEP Meetings                    |       |    |   |     |   |   | 22 |     |   |    | 18 |     |    |    |    |     | 28 |    |    |     |    |    |    |
| Update CNF Data                         |       |    |   | O   |   |   |    | D   |   |    | D  |     |    | D  |    |     |    |    | F  |     |    |    |    |
| RPS Proposals                           |       |    |   | O   |   |   |    | D   |   |    | D  |     |    | D  |    |     |    |    | F  |     |    |    |    |
| Tax Policies Proposals                  |       |    |   | O   |   |   |    | D   |   |    |    | D   |    |    | D  |     |    |    | F  |     |    |    |    |
| Consumer Incentives                     |       |    |   | O   |   |   |    | D   |   |    |    | D   |    |    | D  |     |    |    | F  |     |    |    |    |
| Utility Rate & Tariff                   |       |    |   | O   |   |   |    | D   |   |    |    | D   |    |    | D  |     |    |    | F  |     |    |    |    |
| Utility Incentives                      |       |    |   | O   |   |   |    | D   |   |    |    | D   |    |    | D  |     |    |    | F  |     |    |    |    |
| Env. Regulations                        |       |    |   | O   |   |   |    | D   |   |    |    | D   |    |    | D  |     |    |    | F  |     |    |    |    |
| Workgroup Reports                       |       |    |   |     | O |   |    |     | O |    |    | D   |    |    | D  |     |    |    | D  |     | F  |    |    |
| Review & Comment                        |       |    |   |     |   |   |    |     |   |    |    |     |    |    |    |     |    |    |    |     |    |    | F  |

Notes: Numbers in cells indicate specific dates for meetings. For reports, O = outline, D = draft, F = final.

**UPDATE CNF DATA PROJECTS RENEWABLE ENERGY WORKGROUP TIMELINE – 08-May-2006**

| TASK/PROJECT           | MAY |    |   | JUN |   |   | JUL |    |  | AUG |   |  | SEP |    |  | OCT |  |  |
|------------------------|-----|----|---|-----|---|---|-----|----|--|-----|---|--|-----|----|--|-----|--|--|
| Workgroup Meetings     |     | 10 |   |     | 7 |   |     | 12 |  |     | 9 |  |     | 13 |  |     |  |  |
| Update CNF Data        |     |    | O |     |   | D |     | D  |  |     | D |  |     | F  |  |     |  |  |
| Wind Capacity Analysis |     |    | O |     |   | D |     | D  |  |     | D |  |     | F  |  |     |  |  |
| Grid Integration       |     |    | O |     | O |   |     | D  |  |     | D |  |     | F  |  |     |  |  |
| Wind Trans. Upgrades   |     |    | O |     | O |   |     | D  |  |     | D |  |     | F  |  |     |  |  |
| Solar Data             |     |    | O |     | O |   |     | D  |  |     | D |  |     | F  |  |     |  |  |
| Geothermal Data        |     |    | O |     | O |   |     | D  |  |     | D |  |     | F  |  |     |  |  |
| Hydroelectric Data     |     |    | O |     | O |   |     | D  |  |     | D |  |     | F  |  |     |  |  |

Notes: Numbers in cells indicate specific dates for meetings. For reports, O = outline, D = draft, F = final.